
SOIL CLEANUP AND REMEDIAL PROGRAM
The District Court of Dallas County, Texas95th Judicial District

(214) 630-2825
Nathan L. Hecht Joe G. Moore, Jr.District Judge Special Master

May 22, 1986

The Honorable Nathan L. Hecht
District Judge
95th Judicial District
Dallas County Courthouse, 2nd Floor
Dallas, TX 75202

Dear Judge Hecht,

Attached to this letter are the monthly reports for
January, February, March and April, 1936, and the expenseaccounts for those months. I am again requesting, by copy of
this letter, that the representatives for the parties advise you
directly, in writing, of their approval or disapproval of this
account.

Sincerely,

Joe G. Moore, Jr.
Special Master

cct Gerald A. Dumas, RSR Corporation
Nancy N. Lynch, Assistant Attorney GeneralAnaleslie Muncy, Dallas City Attorney
Robert Henneschlager, US EPA
R. Kinnan Goleman, RSR Attorney
Michael Lowenberg, RSR attorney
John Bickel, Murmur Attorney
Louis J. Weber, Boys Club and Child Care Dallas Attorney

Attachments

Sequoyah Environmental Science Academy. • 3635 Greenleaf Street, Rm. 116 • Dallas, Tx. 75212



EXPENSE ACCOUNT OF
JOE G. MOORE, JR . , SPECIAL MASTER

JANUARY, 1986

January 2, 1986
January 6, 1986
January 7, 1986

January 8, 1986

January 13 » 1986
January 14, 1986

January 17 , 1986

January 23, 1986
January 24, 1986

January 28, 1986

January 29, 1986

January 31 , 1986

Home;
Home;
Office
Mileage; 4.8 @ ,
Court;
Mileage; 34 @ •
Parking 6 toll
Home;
Court;
Mileage; 34 @ •
Toll
Off i ce ;
Mileage; 48 @ .
Home ;
Office ;
Mileage; 48 @
Office ;
Mileage; 48
Off ice ;
Mileage; 48 @
Office ;
Mileage; 48 @

4 hours
1 hour
1 hour

,20/mi l e
1 hour

,20/mi l e

3 hours
1 hour

,20/mi le

1 hour
,20/mi l e

2 hours
2 hours

,20/mi le
7 hours

.20/mi le
2 hours

,20/mi l e
2 hours

,20/mi l e

$ 2 6 0 . 0 0
6 5 . 0 0
6 5 . 0 0

9 . 6 0
6 5 . 0 0

6 . 8 0
1 . 7 5

1 9 5 . 0 0
6 5 . 0 0

6 . 8 0
1 .00

6 5 . 0 0
9 . 6 0

1 3 0 . 0 0
1 3 0 . 0 0

9 . 6 0
4 5 5 . 0 0

9 . 6 0
1 3 0 . 0 09 . 6 0
1 3 0 . 0 0

9 . 6 0

Hourly rate:
Expenses :

27 6 6 5 . 0 0 $ 1 7 5 5 . 0 0
7 3 . 9 5

TOTAL: $ 1 8 2 8 . 9 5



I certify that the above account represents a true and accurate
listing of my time and expenses for the month of January, 1 9 8 6
as Special Master of the Soil Cleanup and Remedial Program, Cause
No. 83-560-D in the District Court of Dallas County, Texas , 95th
Judicial District, Nathan L. Hecht , District Judge.

G. Moore , Jr . , Spe Date

Approved by:

Nathan L. Hecht , District Judge Date

cc: Jim Mathews, Ass i s tant State Attorney General
Analesl ie Muncy, Dallas City Attorney
Gerald Dumas , RSR Corporat ion
Kinnan Goleman, RSR Attorney



ADMINISTRATIVE REPORT
JANUARY, 1986

On January 2, 1986 , the,Special Master submitted Solid Waste
Registration No. 3 123-4 Closure Report to the Texas Water
Commiss ion, thereby requesting that the Pleasant Run Road
Disposal Site be officially closed. The request was amended by
a January 16 transmittal containing field compaction reports
which were inadvertantly omitted from the January 2 request .

On January 6, 1986 , the Special Master responded to claims
made by attorneys for Mainland Land and Equipment Co. Inc. in
correspondance to SCRP dated November 25, 1 9 8 5 . All eight
specific claims individually considered and each was re j e c ted by
the Special Master in this detailed response.

On January 7, 1986 attorneys for Mainland requested a Joint
Motion for Non-Suit and other Motions to the 95th District
regarding their litigation against their subcontractor.

The Pro jec t Engineer met on January 8, 1986 with Don L.
McCullough, President of McCullough Excavating, Inc., to discuss
the question of likability for sod damage and sprinkler repair at
the West Dallas Boys Club. Mr. McCullough pointed out that as a



result of the disputed liability for these damages he has ceased
doing contract work for the telephone company in the pro ject
area. McCullough followed up on the meeting with a letter to the
Special Master thew following day. No action was taken in
response .

The RSR Corporation was provided a capital equipment
inventory from the SCRP office on January 15. Arrangements for
disposal or transfer of the remaining property and equipment
subsequently began and was completed by January 31•

Mainland Land and Equipment Co . , Inc. accepted final payment
of $ 2 8 , 0 8 8 . 7 6 on January 17, 1986 , thereby closing out Contract
SCRP-85-01 , Zone A, Northwest Quadrant. On that day the Special
Master signed the Certificate of Substantial Completion, which
had been submitted by the Pro jec t Engineer and the Contractor on
October 16, 1 9 8 5 * Delay in closing the contract was caused by
pending claims of the subcontractor, Universal Dirt, on which the
Special Master ruled on January 6, 1986 .

All records of the SCRP were removed from the offices in the
Sequoyia Environmetnal Science Academy by January 31, 1986 .
Official files were placed in the District Clerk ' s records,
except those remaining open for further attention.

The office telephone remains active with calls being
forwarded to the home of the Office Manager.



FINANCIAL STATUS JANUARY 31. 1986

The financial statements for the period ending January 31,
1986, are presented in Schedules 1 and 2 of this report. The
Balance Sheet (Schedule 1) identifies the project assets,
liabilities and the Special Master's capital as of January 31,
1986. The Statement of Operation (Expenses) - (Schedule 2)
identifies the project expenditures for the month and the total
project to date expenditure is $3 ,374, 134 .58 .

The balance in the Escrow Account of the Soil Cleanup and
Remedial Program on January 31, 1986 is as follows:

ACCOUNT TITLE BALANCE
111 Cash - Brookhollow $ 2 ,647 .46
121 Checking Account - Brookhollow 72 , 177 .95
130 Petty Cash 100.00

TOTAL $74 ,925 .4 1



SOIL CLEANUP AND REMEDIAL PROGRAM
BALANCE SHEET

AS OF JANUARY, 1986
SCHEDULE 1

PROJECT ASSETS
CURRENT ASSETS:

Escrow Accounts
Money Market - Sunbelt $ 2 ,647 .46
Checking Acct. - Sunbelt 72 , 177 .95
Petty Cash 100.00

TOTAL ESCROW ACCOUNTS $74.925 .4 1
TOTAL CURRENT ASSETS $74,925.41

FIXED ASSETS:
Office Furniture 1 ,6 12 .70
Accum. Depr. Office Furniture
Office Equipment 3 ,857 .65
Accum. Depr. Office Equipment _______

TOTAL FIXED ASSETS $ 5 ,470 .35
TOTAL PROJECT ASSETS $80 ,395 .76

LIABILITIES & CAPITAL
CURRENT LIABILITIES:

Accounts Payable .00
Fed. W/H Tax Payable 194.50
FICA Tax Payable 411.81
FUTA Tax Payable .00
SUTA Tax Payable 125.44

TOTAL CURRENT LIABILITIES $ 731 .75
Special Master's Capital:
District Clerk's Transfers 1 ,287,455. 12
Interest From Bank 7,742.27
Miscellaneous Income 417 .86
Project To-Date Expenses 1 ,215 ,951 .24
Reserve For Payables _______.00

TOTAL CAPITAL $79.664.01
TOTAL LIABILITIES & CAPITAL $80,395.76



SOIL CLEANUP AND REMEDIAL PROGRAM
STATEMENT OF OPERATION ( EXPENSES)

FOR THE PERIOD ENDING JANUARY, 1986
SCHEDULE 2

PROJECT EXPENSES
(LINE ITEM)
CONSULTANT SERVICES:
C/S START UP/ADMIN.
SURVEY & DRAFTING
SOIL TESTING & ANALYSIS
TOTAL CONSULTING SERVICES
CONTRACTOR SERVICES:
CONTRACT ADMIN. SERVICES
DISD CONTRACT WORK
SPECIAL WASTE DISP. (#84-01)
EDISON JR. HI. & DP&L (#84-02)
BOYS CLUB-DHA (#84-03)
CONTRACT #85-01
CONTRACT #85-02
CONTRACT #85-03
CONTINGENCY (%)
PAYMENT FOR RSR SITE
CITY OF DALLAS DISP. SITE
CITY OF DALLAS REPL. SITE
CONTRACTS OTHERS
TOTAL CONTRACT SERVICES
TOTAL CONTRACT & CONSULTING
ADMINISTRATIVE SERVICES:
OFFICE SALARY EXPENSE
SPECIAL MASTER'S FEES
PAYROLL TAX EXPENSE
TELEPHONE
HEALTH INSURANCE
PUBLIC LIAB./AUTO/W.C.
SM PERFORMANCE BOND
PRINTING/MAILING EXPENSE
OFFICE LEASE
OFFICE EQUIPMENT LEASE
AUTO REPAIR & MAINTENANCE
PROFESSIONAL FEES
OFFICE TECHNICAL SUPPLIES
CONTRACT BID ADVERTISING
OFFICE GENERAL SUPPLIES
COMPUTER TRAINING/SERV.
PROJECT TRAVEL EXPENSES
BANK FEES/CHARGES
MISCELLANEOUS EXPENSE
PROJECT CLOSE-OUT EXPENSE
CONTINGENCY COSTS
TOTAL ADMIN. EXPENSES
GRAND TOTAL

EXPENSES FOR JANUARY. 1986
ESCROW ATCT

(1A)

.00

227 .99
24,058 .94

8 ,466 .48

$32,753 .41
$32,753.41

1 ,407.88
217 .76
332.51

27 .00

1 ,750 .00

1 ,7 17 .50
75. 12

277 .00

$ 5 ,804 .77
$38,558. 18

DIST. CLERK
A/C (IB)

.00

$28 ,088 .76
$28 ,088 .76

$ .00
$28 ,088 .76

TOTAL
(1C)

.00

28 ,088 .76 (A ) 28 ,3 16 .75
24 ,058 .94

8 ,466 .48

$60 ,842 . 17
$60,842 . 17

1 ,407.88
217 .76
332.51

27 .00

1 ,750 .00

1 ,7 17 .50
75. 12

277 .00

$ 5 ,804 .77
$66 ,646 .94



SOIL CLEANUP AND REMEDIAL PROGRAM
STATEMENT OF OPERATION (EXPENSES)

FOR THE PERIOD ENDING JANUARY, 1986
SCHEDULE 2

PROJECT EXPENSES
(LINE ITEM)
CONSULTANT SERVICES:
C/S START UP/ADMIN.
SURVEY & DRAFTING
SOIL TESTING & ANALYSIS
TOTAL CONSULTING SERVICES
CONTRACTOR SERVICES:
CONTRACT ADMIN. SERVICES
DISD CONTRACT WORK
SPECIAL WASTE DISP. (#84-01)
EDISON JR. HI. & DP&L (#84-02)
BOYS CLUB-DHA (#84-03)
CONTRACT #85-01
CONTRACT #85-02
CONTRACT #85-03
CONTINGENCY (%)
PAYMENT FOR RSR SITE
CITY OF DALLAS DISP. SITE
CITY OF DALLAS REPL. SITE
CONTRACT OTHERS
TOTAL CONTRACT SERVICES
TOTAL CONTRACT & CONSULTING
ADMINISTRATIVE SERVICES:
OFFICE SALARY EXPENSE
SPECIAL MASTER'S FEES
PAYROLL TAX EXPENSE
TELEPHONE EXPENSE
HEALTH INSURANCE
PUBLIC LIAB./AUTO/W.C.
SM PERFORMANCE BOND
PRINTING/MAILING EXPENSE
OFFICE LEASE
OFFICE EQUIPMENT LEASE
AUTO REPAIR & MAINTENANCE
PROFESSIONAL FEES
OFFICE TECHNICAL SUPPLIES
CONTRACT BID ADVERTISING
OFFICE GENERAL SUPPLIES
COMPUTER TRAINING/SERV.
PROJECT TRAVEL EXPENSES
BANK FEES/CHARGES
MISCELLANEOUS EXPENSE
PROJECT CLOSE-OUT EXPENSE
CONTINGENCY COSTS
TOTAL ADMIN. EXPENSES

PROJECT TO DATE EXPENSES
ESCROW A/C DIST. CLERK

(2A) A/C (2B)

$

$

$
$

$

152,035.80 $
26 ,734 .70
16,765.55

171 ,475.05 $

54,010.40
15 ,252 .00
27,613 .97
16,312.13

134,885. 14
18 ,757.86

6,000.00
24,058 .94

329 ,560 .86
3,464.73

629,916 .03 $2
801,391.08 $2

128,358.30
84,851 .66
9,575. 1 1
8 , 187.70
3 ,853 .00

1 2 ,039 .79
700.00

6,313 . 14
21 ,875 .00
20 ,204 .27

773.12
62 ,824 .58

3 ,827 .43
7,659 .69

1 1 ,962.97
572.93

3 ,037.54
117.93

4 ,026 .84

390,761 .00 $

.00

44,903 .28
245,162.62
176,780.62
267 , 177 .33
707,167.71
103,185.95
319,718 .74

70,600.00
247,286 .25

, 181 .982.50
,181,982.50

.00

TOTAL
(2C)

$ 152,035.80
26 ,734 .70
16 ,765.55

$ 195 ,536 .05

54,010 .40
60,155.28

272,776.59
193 ,092.75
402,062 .47
725,925.57
109, 185.95
343 ,777 .68

70,600 .00
576,847. 1 1

3 ,464.73
$2,81 1 ,898.53
$3,007,434.58

128,358.30
84,851 .66
9,575. 1 1
8, 187.70
3,853 .00

12 ,039.79
700.00

6,313. 14
21 ,875 .00
20,204.27

773.12
62 ,824 .58
3 ,827 .43
7,659.69

1 1 ,962.97
572.93

3 ,037 .54
117.93

4,026 .84

$ 390,761 .00

ESTIMATED
BUDGET (*)

(3)

$ 150,000.01
30,000.01
20,000.0(

$ 200, 000. 0(

43,000.0(
90,352 .0 (

272,636.5?
161 ,843.5:
454.5 10 .0 1
821,825.9:
192, 105. 9(
386, 905. 0(
100, 000. 0(

70,600.0(
611, 566. Of
41 ,250.0(

5 ,OOO.OC
$3 ,25 1 ,595 .0 !
$3, 451, 595. Of

124, 000. 0(
95 .000 .0C

9 .500 .0C
7.500.0C
4 .500 .0C

13 .500 .0C
700. OC

7 ,300.0 (
20,000.0(
22,000.0(
1 ,200.0(

42,000.0(
4. ,500.0(

15,000.0(
15 ,000.0(

5 ,000.0 (
35,000.0(

200. 0(
5, 000.01
7 ,500 .0 (

35,000.01
$ 433 ,400 .0 1

GRAND TOTAL $1 , 192, 152.08 $2, 181 ,982.50 $3 ,398 , 195 .58 $3,884,995.0. '



JANUARY 31. 1986

Footnotes to Financial Statement:
(A) $28,088.76 paid to Mainland Land and Equipment Co . , Inc.

on Contract SCRP-85-01. •



Engineering Contract Summary
January 31 > 1986

SCRP-84-01 » Special Waste Pro jec t , work completed 3-6-85
Comments :

Since he contract was completed, the project was inspected
by the Project Engineer routinely and it was noted that verylittle grass maintenance was done by the Dallas Housing
Authority.

During the month of January there was no rainfall. The
grass was mowed by the Dallas Housing Authority during the month
of October . As a result of the heavy freezes , the grass is now
dormant and but because of the extremely dry January some
watering may be required.

SCRP-84-02, Thomas A Edison Junior High School Athletic Field and
Dallas Power and Light Company Substation, work completed 6- 19-85
Comment s :

Since the final inspection of this contract, there has beenno evidence of any grass maintenance at the Thomas A Edison
athletic field and very little weed control where the flexbase
was placed at the Dallas Power and Light Company Substation.

During the month of January no rainfall was recorded to
sustain the growth of grass and again there was no evidence of
grass maintanence at the Thomas A Edison atheletic field.

Because of heavy frost, the grass is now dormant and will
require little or no maintanence but because of the little or no
rainfall during the month of January, watering will be required.

SCRP-84-03, The Boys Club of Dallas and Dallas HousingAuthority, Zone A Property; Soil Removal and Replacement
(Paulson Construction, Inc . ) , work completed 12-2-85; Grass
Sodding and Maintanence (King Grass Farms) work completed 12-2-85
Comments :

Major delays were encountered on this contract as a result
of inclement weather during the winter months and because of a
large number of Dallas Housing Authority damage claims. A finalinspection was conducted on December 2, 1 985 . The following
persons participated in the final inspection:



Joe G. Moore, Jr. Special Master
George Putnieki, Project Engineer
Michael Mendias, Project Coordinator
Tommy Daniels, Boys Club of Dallas
George Hudlow, Paulson Construction, Inc.
Officer Oscar Cantu, Dallas Police Department
Upon completion of the final inspection, a Certificate of

Substantial Completion was executed and the Application for Final
Payment was prepared and processed, releasing the funds retained
under the contracts. The contractors, Paulson Construction,
Inc., and King GRass Farms will not be responsible for further
maintanence of the project area.

SCRP-85-01 , Northwest Quadrant, Zone A Property; Soil Removal and
Replacement (Mainland Land and Equipment C o . , Inc . ) , workcompleted 1 - 17-86
Comments :

Major problems were encountered on this contract as a result
of subcontractors' irregularities which resulted in a lawsuit.

SCRP-85-01 , Northwest Quadrant, Zone A Property; Grass Sodding
and Replacement (Jerdon Construction Co . )
Comments :

During this reporting period no work was accomplished on
this contract.

SCRP-85-02, Day Care Centers , Family Day Homes, Playground Areas
and Vegetable Gardens; work completed 12-2-85
Comments :

No major problems were encountered on this contract. Some
minor delays resulted from modifications requested by one day
care center owner. A final inspection was conducted on December
2, 1 985 . The following persons participated in the final
inspection:

Joe G. Moore , Jr . , Special Master
George Putnicki, Project Engineer
Michael Mendias, Pro jec t Coordinator
Truman Hill, Sprint Waste Disposal Co.
Officer Askew, Dallas Police Department
Upon completion of the final inspection, a Certificate of

Substantial Completion was executed and Application for Final
Payment was prepared releasing the funds retained under the



contract. The contractor, Sprint Waste Disposal Co. will not be
responsible for further maintanence of the project area.

SCRP-85-03» Vegetative Cover , Zone B Property
Comments :

This contract was advertised for bids on August 7, 1 9 8 5 .
Bids were received and opened on August 19» 1985 . Three bidswere received from Bluebonnet Turf, King Grass Farms and Jerdon
Construction Co. The bids were evaluated by the Project Engineer
and a recommendation was made to the Special Master to award the
contract to the low bidder, Jerdon Construction Co. in the amount
of $386 ,905 .00 . The contract was awarded to Jerdon on August 28,
1 985 . A Notice to Proceed was transmitted to the contractor andwork began on September 3, 1 985 .Work on this contract has progressed satisfactorily. All of
the grass sod placement on this contract was completed in thefirst two weeks in December . No work was accomplished in themonth of January, 1986.



EXPENSES OF
JOE G. MOORE, JR . , SPECIAL MASTER

FEBRUARY, 1986

February 5, 1986
February 14, 1986
February 21 , 1986
February 26, 1986
February 28, 1986

Office;
Office;
Office
Office;
Office;
Mileage; 48 @
Toll
Parking

1 hour
1 hour
1 hour
1 hour
1 hour

.20/mile

$ 6 5 . 0 0
6 5 . 0 0
6 5 . 0 0
6 5 . 0 0
6 5 . 0 0

9 . 6 01 . 0 01 . 0 0

Hourly rate:
Expenses:
TOTAL:

5 8 6 5 . 0 0 $ 3 2 5 . 0 0
1 1 .60

$ 336 .60

I certify that the above account represents a true and accurate
listing of my time and expenses for the month of February , 1986
as Special Master of the Soil Cleanup and Remedial Program, Cause
No. 83-560-D in the District Court of Dallas County, Texas , 95thJudicial Distr ict , Nathan L. Hecht , District Judge.

Approved by:

Nathan L. Hecht, District Judge Date

cc: Jim Mathevs, Assistant State Attorney General
Analeslie Muncy, Dallas City Attorney
Gerald Dumas, RSR Corporation
Einnan Goleman, RSR Attorney



ADMINISTRATIVE REPORT
FEBRUARY, 1986

SCRP vacated the offices located at 3635 Greenleaf, in the
Sequoyah Environmental Academy, on January 31, 1986. Business
resumed at 409 Lexington Lane in Richardson immediately. The
same telephone number, 630-2825 , was call forwarded to the new
location. Arrangements were made with RSR to transfer major
property items to RSR and/or to dispose of them by competitive
bids* Correspondence from Gerry Dumas dated February 4 confirms
that the property inventory and transmittal plan was acceptable
to RSR. Project files, including three metal file cabinets, were
transmitted to the District Clerk in the Dallas County
Courthouse, where they are stored on the mezzanine level. The
Court ' s administrative assistant has keys to the cabinets.

On February 1 Brookhollow National Bank was directed to
close the money market account and transfer the remaining funds
to the checking account, as a project closedown measure. The
District Clerk retains some funds.

On February 26, 1986 , the Texas Water Commiss ion held a
hearing at the West Dallas Boys Club for the proposed Closure
Flan of the Murmur Site III facility in west Dallas, which is the
smelter located at Singleton Boulevard and Westmoreland Street .
The SCRP Office Manager attended that hearing. A memorandum
describing the dialogue relevant to the SCRP is attached.



Contract documents for all contracts required that the
Special Master have all properties for which owner's consent had
been received photographed before and after soil removal, soil
replacement ans sodding. Photographs taken after the completion
of the work were supervised by Mr. Milan Tancey, performed by the
Boys Club Photography Club anmd organized and coded by Mr. Yancy.
The photographs are now in 'the file cabinets at the District
Clerk's Office with filing explanations in each folder.


